

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Somasila Project – South Feeder channel – Earth work excavation of Baddevolu River Channel and its minors from km. 0.00 to km.15,600 including C.M & C.D works – Revised Administrative approval – Accorded – Orders – Issued.

IRRIGATION & C.A.D.(PW:MAJ.IRR.II) DEPARTMENT

G.O.Ms.No 17.

Dated:23-01-2009.

Read the following:-

1. From ENC, TGP Lr.No.ENC/TGP/SKHT/TS/T1/7699 Dt.8.8.2008.
2. From the ENC, TGP Lr.No.ENC/TGP/SKHT/TS/T1/7699 Dt.27.11.2008

ORDER:

Administrative approval was accorded in G.O.Ms.No.217, I&CAD (PW:Maj. Irr.II) Dept., dated 5.10.2007 for the work of " Somasila Project – Earth Work Excavation of Baddevolu River Channel and its minors from km 0.00 to km 15.600 including Construction of CM & CD works" for RS.3.77 Crores.

2. The Engineer-in-Chief , Telugu Ganga Project has reported that the estimate is revised from 3.73 Crores to 4.36 crores due to the following reasons.

(1)Provision of LA & LI as per the recommendation

Of the SE, SP Circle, Nellore which was not Rs. 3,99,183

Provided

(2) including rehandling operations for EWE in

deep cut reaches (in all soils up to SDR) Rs.11,37,903

(3) increase in cost of cement and steelRs. 25,257

(4) due to change in SSR rates (2007-08 to 2008-09) ...Rs 39,97,382

(5) cess charges at 1% (New)Rs 4,10,107

(6) L.S.itemsRs 3,30,167

62,99,999

or say Rs. 63.00 lakhs

3. The Engineer-in-Chief, Telugu Ganga Project has submitted that the excess expenditure incurred due to this estimate will be incorporated in the next Project Revised Estimate for Somasila Project and requested the Government to accord Revised Administrative approval for Rs. 4.36 Crores and also requested that his action in having instructed the Superintending Engineer, Telugu Ganga Project to call for tenders in anticipation of Government approval may be ratified.

p.t.o.,

4. In view of the circumstances reported by the Engineer-in-Chief, Telugu Ganga Project, the Government after careful consideration hereby accord revised administrative approval for an amount of Rs.4.36 Crores (Rupees Four Crores and thirty six lakhs only) for the work " Somasila Project – Earth Work Excavation of Baddevolu River Channel and its minors from km 0.00 to km 15.600 including Construction of CM & CD works" and also ratify action of the Engineer-in-Chief, Telugu Ganga Project in having instructed the Superintending Engineer, Telugu Ganga Project to call for tenders in anticipation of Government approval in this regard.

5. The expenditure sanctioned in para (4) above, shall be debited to the Head of Account – 4701-COL on Major and Medium Irrigation Projects– (Commercial) – 02 - M.H. -112 SP- SH (27) Canals & Distributories – 530 – Major works – 501 – Other expenditures.

6. The ENC, TGP shall take necessary action, accordingly.

7. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.5185/F7(A2)/08, dated: 23-12-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

RAJIV RANJAN MISHRA
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Telugu Ganga Project, Srikalahati.
The Engineer-in-Chief (Irrigation), I.& C.A.D.Department, Hyderabad.

Copy to:
The Accountant General, A.P., Hyderabad.
The Director of Works & Accounts, Hyderabad.
The Finance (W.& P) Department
P.S. to Spl.Secretary to C.M.
P.S. to Minister for Major & Medium Irrigation.
P.S. to Secretary to Govt. (RRM).
The I&CAD (P&B) Department.
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER